SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:57PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 587 Const Calendar Day: 22 Date: 26-Jun-2012 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day [ ] If no, explain:
Di ary: Dispute

Suspender Ropes Activities

[]

ABF crews came to the site at 6:50 AM. Crews had to work on the friction brackets on the South
side span & erect the working platform . They started at 7:00 AM.

Obra , Carlos , Jeffery , Mario , Rigoverto , & Roger had to work on the working platforms for the
suspender ropes . Crews had to erect the platforms , hand rails , & safety cables . Crews started on the
platform at PP # 14 . The platform was erected by other crews earlier . Crews had to install he hand rails &
cables . They started at 7:10 AM. Crews were done at 8:30 AM.

After that , crews had to mobilize their tools , equipments , & the 90 ton Grove crane to work on the
platform at PP # 10 . Bill flew the platform at 8:55 AM. Crews had to set 4 come-along on the suspender
brackets to level the platform , install 2 - 13 mm. cables, & tie them to the lifting lugs on the bike lane ,
adjust , & level the platform . Crews started at 8:30 AM. They were done at 10:00 AM.

Then , crews had to work on the platform at PP # 22 . Following the same procedures as previous
platforms . Crews started on the platform at PP # 22 at 10:20 AM. They were done at 11:10 AM. They
started on the platform at PP # 30 at 11:15 AM. Crews were done at 12:50 PM. They started on the
platform at PP # 34 at 12:55 PM. Crews were done at 2:00 PM.

Crews were called to work on the East end on the South main span to the end of the shift . Crews had to
wrap up their tools & equipments . They left at 2:10 PM.

They had to work on the platform modifications for the high lines . Crews had to bring materials to the
site , cover the cable with fire prove tarp , & place on the top of the tarp plywood boards . They started at
2:30 PM. Crews were done at 4:50 PM. They left at 5:00 PM.

Anthony , Augie , & Casey had to work on the North main span . Crews had to swing out the cable
0.3 meter . They had to connect the hydraulic hoses, reroute the power line They started at 7:05 AM.
Crews were done at 7: 15 AM.

Anthony started to swing the cable out at 7:20 AM. Crews were done at 7:35 AM. They had to wrap up
their tools & equipments. Crews left at 7:45 AM.

After that , crews had to work on the barge rigging , flying , & mobilizing the working platforms for the
suspender ropes . They started at 8:00 AM . Crews were done at 10:00 AM.

Then , crews joined Jacob & Jonathon on the suspender jacking brackets to the end of the shift

In addition to that , crews had to bring to the site all the jacking brackets to weld the bearing plates ,
deliver , & set them back in place according to their locations .

Jacob & Jonathon had to work on the E line . Crews had to weld the bearing plates on the suspender
jacking brackets . They had to grind , clean , & center the brackets . They started at 7:10 AM. Crews had
to weld 4 bearing plates on the top & middle brackets , & 2 plates on the lower jacking brackets

Crews were done at 4:50 PM. They had to wrap up their tools & equipments. Crews left at 5:00 PM.
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Tuesday

Bill had to operate the 90 Grove crane . He had to work with the erection crews . He started at 7:30

AM. He left at 9:00 AM.

Scott had to operate the Terex crane . He had to work with the platform erection crews until erection
crews left at 2:10 PM.

In the office | had to work on my report. | was done at 5:30 PM.

04-0120F4

Bid Item:
AMERICAN BRIDGE/FLUOR, A JV

C-SUS-SCC.067

Install Suspender Clamps, Separators, Collars

4

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Operator APP SCOTT ROSS 5.00 0.00 0.00 5.00 D
Operator OTH WILLIAM ALGER 2.00 0.00 0.00 2.00 D
Ironworker APP JONATHON BISKNER 8.00 2.00 0.00 10.00 D
Ironworker APP JACOB MECHE 8.00 2.00 0.00 10.00 D
Ironworker JNM CASEY LUX 8.00 2.00 0.00 10.00 D
Ironworker JNM BARRY ROTHMAN 8.00 2.00 0.00 10.00 D
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker FOR ANTHONY COSTA 8.00 2.00 0.00 10.00 D
Ironworker JNM ROGELIO RUIZ 8.00 2.00 0.00 10.00 D
Ironworker JNM RIGOVERTO GARCIA 8.00 2.00 0.00 10.00 D
Ironworker FOR OBRA PAULK 8.00 2.00 0.00 10.00 D
Ironworker APP MARIO MARQUEZ 8.00 2.00 0.00 10.00 D
Ironworker JNM JEFFERY STEWART 8.00 2.00 0.00 10.00 D
Ironworker JNM CARLOS BUSTAMANTE 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002351 FORKLIFT, HYSTER 12,000 Ib No
800 2,00 000 0.0 []
002154 Equipment, Crane, 60 Ton No
500 0.00 000 0.0 ]
2243 WELDING EQUIPMENT No
800 200 000 0.0 ]
2321 Equipment, Crane, 90 Ton Rough Terrain No
200 000 000 0.0 ]
Tevezi
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